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Date:

From:

To:

g

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region § Records Ct,

HEADING e

282975
Jamary 15, 1996

Cindy Nolan, OSC, U.S. EPA. Region V, EERB. RS-1I

E. Watkins, OSWER, Washington, D.C.

R. Karl, Branch Chief, EERB, Chicago, IL

D. Bruce, Chief RS-II, BERB, Chicago, IL

B. Messenger, Chief ESS, Chicago, IL

J. Ciwneaus, Clicagy Coordinator, Chicago, IL

J. Kujawa, ORC, CM-29A, Chicago, IL

T. Lesser, OPA, Chicago, IL

F. Lebensorger, IEPA, Maywood, IL

B. Everetts, IEPA, Springfield, IL

R. Roache, Department of Enviroumental Conirol, Maywood, IL

Subject: Harvey GRQ, Harvey, Cook County, Illinoss.

POLREP#:  Ten (10)

IL

BACKGROUND

Site ID No.: OV

Delivery Order No: 5001-05-655

Response Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: 1L.D001128024

NPL Status: Non-NPL

Start Date: Scptember 21, 1995

II. RESPONSE INFORMATION
A, [Initial Situation:

See initial POLREP.

B.  Actions Taken:

The following actions were accomplished during the period of January 11-12. 1996:

1

ERCS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), contimued to remove ashestos
overhead piping insulation and asbestos-containing debris from the inside of the buildings.

On 1-11, approximately 214 ft* of thermal system insulation (TSI) on tanks was removed.
Asbestos abatement actvities in Buildings W and Z were completed.

On 1-12, one rolloff box (19 yd*) of asbestos-tuntaining matciial (ACM) and loosc debris was
disposed of at Commumity Landfill, Morris, lllinois. Approximately 310 LF of asbestos pipe
insulation was removed.

ERCS personnel air sampling wes conducted. No clevated readings were found using PCM

analysis.
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IV.  NEXT STEPS

TC USEPA ~. 03

1. Remove and dispose of all asbestes lying on the ground and from overhead piping inside of

the buildings.

bl

V. KEY ISSUES

Sample contents of drums if necessary.
Dispose of laboratory chemicals on January 18.

L. JEPA has agreed to remove approximately 1,800 tires located on site.

V1. COSTS TO DATE  as of 1/12/96

AMOUNT AMOUNT AMOUNT
BUDGETED USED -REMAINING
US EPA $ 165,120 $ 41,479 $ 123,641
TAT $ 80.000 $ 20,432 $ 59,568
ERCS $1.200,000 $ 579,434 $ 620,566 .
TOTAL $1,446,120 $ 641,348 $ 803,778
YII. DISPOSITION OF WASTES
Piping insulation removed to date | Loose ACM removed to date | Total ACM disposed
to date
Outside: Qutside: Outside:
4,648 LF 821 yd' 1,094 yd*
Insjde: Inside: ide:
9,046 LF 706 yd’ 993 yd®
1,127 ft* - TSI on tanks ' i’
1,610 ft* - TSI on air ducts 1|






